COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2018

ESTI MATE SUMVARY 11:10: 16
CONTI D C22314 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 22314-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TIVE ALLOW 38 WORK DAYS
SH 21, OMAHA | NTERSECTI ON | MPR PERCENT TIME:  94.74 ORI G TI ME ALLOW 38 WORK DAYS
PRQJECT NO. SHE0212- 010
SH 21, OVAHA | NTERSECTI ON | MPR
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 09/ 12/ 2018 DATE TIME STARTED 01/30/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 16/ 2018
DATE AWARDED 01/12/ 2018 DATE TI ME STOPPED 08/28/2018
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 08/28/ 2018
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/30/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 806, 890. 45 PARTI Cl PATI NG $ 806, 799. 08 $ 35. 38
AWARD PROJECT AMT:  $ 732, 877. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 99% TOTAL EARNI NGS 806, 799. 08 35.38
FUNDS AVAI LABLE: $ 91.37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 806, 799. 08 35.38
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 993. 16
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 806, 799. 08 11, 028. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 806, 799. 08 11, 028. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 028. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22314-BID ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0007 11:10: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00027 Renoval of Riprap 0. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0.00
0015 202-00200 Renoval of Sidewal k 72.000 72.000
Sy 0. 000 0. 00
15. 00000 72.000 1, 080. 00
0020 202-00203 Renoval of Curb and Cutter 2,570. 000 2,570. 000
LF 0. 000 0. 00
3. 00000 2,570. 000 7,710.00
0025 202-00220 Renoval of Asphalt Mat 3, 291. 000 3, 291. 000
5% 0. 000 0. 00
4.00000 3,291. 000 13, 164. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 796. 000 3, 796. 000
SY 0. 000 0. 00
4.00000 3, 796. 000 15, 184. 00
0035 202-00250 Renoval of Pavement Marking 6, 508. 000 6, 508. 000
SF 0. 000 0. 00
5. 00000 6, 508. 000 32, 540. 00
0040 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1.000 330. 00
0045 202-00705 Renoval of Light Standard Foundation 5. 000 5. 000
EACH 0. 000 0. 00
310. 00000 5. 000 1, 550. 00
0050 202-00810 Rernoval of Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
55. 00000 11. 000 605. 00
0055 202-00821 Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00

28. 00000 2.000 56. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22314-BID ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO. 0007 11:10: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 2,575. 000 2,575. 000
cY 0. 000 0. 00
29. 00000 2,575. 000 74,675. 00
0065 203-01597 *Pot hol i ng 49. 000 48.500
HOUR 0. 500 112. 50
225. 00000 49. 000 11, 025. 00
0070 206- 00000 Structure Excavation 76.000 76. 000
cY 0. 000 0. 00
30. 00000 76.000 2,280.00
0075 207-00205 Topsoi | 145. 000 145. 000
cY 0. 000 0. 00
30. 00000 145. 000 4,350. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.50000 80. 000 360. 00
0085 208- 00035 Aggr egat e Bag 80. 000 80. 000
LF 0. 000 0. 00
6. 00000 80. 000 480. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0095 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 2.000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0100 208-00054 StormDrain Inlet Protection (Type II) 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sediment (Labor) 113. 000 113. 000
HOUR 0. 000 0. 00

75. 00000 113. 000 8, 475. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00827

212-00006

212-00032

212-00050

213-00012

213- 00067

C22314
22314-BID
SHEO0212- 010

| TEM

DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Pul |

Box

Seedi ng (Native)

Soi |

Condi tioni ng

Sod

Spray-on Mil ch Bl anket

Rock Mil ch (Weed Free)

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
70. 000
HOUR
75. 00000
16. 000
HOUR
155. 00000
49. 500
HOUR
125. 00000
29. 000
DAY
50. 00000
3. 000
EACH
1, 400. 00000
3. 000
EACH
1, 100. 00000
0. 300
ACRE
2, 700. 00000
0. 300
ACRE
3, 800. 00000
213. 030
SF
4. 00000
0. 300
ACRE
4, 200. 00000
8, 777. 000
SF

1. 25000

QrY TH'S PERI OD
QTY TO DATE

70.
. 000
70.

16.

49.
-0
49.

29.

8, 777.
. 000
8,777.

000

000

000

. 000
16.

000

500
500
000

000

. 000
29.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 000
. 300

. 300
. 000
. 300

. 030
. 030
. 000

. 300
. 000
. 300

000

000
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ESTI MATE RUN 09/ 12/ 2018

-62.

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

11:10: 16

AMOUNT

5, 250

2,480

6, 125

1,450

4,200

3, 300

810

1,140

852.

1,260

10, 971.

00

00

00

00

00

00

00

00

00

00

25



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22314-BID ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO. 0007 11:10: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 Aggregate Base Course (Cl ass 6) 1, 802. 980 1, 802. 980
TON 0. 000 0.00
50. 00000 1, 802. 980 90, 149. 00
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 226. 460 226. 460
TON 0. 000 0. 00
150. 00000 226. 460 33, 969. 00
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 084. 000 1, 083. 850
TON 0. 000 0.00
95. 00000 1, 083. 850 102, 965. 75
0185 411-10255 Emul sified Asphalt (Slow Setting) 391. 000 391. 000
GAL 0. 000 0. 00
2.50000 391. 000 977.50
0190 420-00112 Geotextile (Drainage) (Cass 1) 299. 000 299. 000
5% 0. 000 0. 00
5. 00000 299. 000 1, 495. 00
0195 506- 00010 Ri prap (Special) 18. 000 18. 000
cY 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0200 506-00206 Riprap (6 Inch) 24.000 24.000
cY 0. 000 0.00
93. 00000 24.000 2,232.00
0205 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 90. 000 90. 000
Pl ace
) LF 0. 000 0. 00
180. 00000 90. 000 16, 200. 00
0210 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
970. 00000 1. 000 970. 00
0215 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1.000 5, 600. 00
0220 609-21011 Curb and Gutter Type 2 (Section I-M 2, 265. 000 2, 265. 000
LF 0. 000 0. 00

25. 00000 2,265. 000 56, 625. 00



CONTI D

ROADWAY

CAT NO0200

0225 609-21020

0230

609- 21021

0235

610- 00030

0240

612- 00036

0245

612-00039

0250

613- 01200

0255

613- 10000

0260

613-13000

0265

613- 30302

0270

613-40010

0275 614-00011

C22314

22314-BID
SHEO0212- 010

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Curb and Gutter Type 2 (Section II-M

Medi an Cover Materi al

(Concrete)

Del i neator (Flexible) (Square Base)

Del i neator (Flexible) (Surface Munted)

2 Inch Electrical

Conduit (Plastic)

Wring

Lum naire (LED)

Li ght Standard Al umi num (30 Foot) (2-Arm

Li ght Standard Foundati on

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
91. 000
LF
25. 00000
177. 000
LF
27.00000
1, 629. 000
SF
12. 00000
22.000
EACH
60. 00000
8. 000
EACH
50. 00000
1, 075. 000
LF
11. 00000
1. 000
LS
12, 000. 00000
2.000
EACH
1, 400. 00000
1. 000
EACH
3, 800. 00000
4. 000
EACH
1, 800. 00000
17. 000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

91. 000
0. 000
91. 000

177. 000
0. 000
177.000

1, 629. 000
0. 000
1, 629. 000

22.000
0. 000
22.000

8. 000
0. 000
8. 000

1, 075. 000
0. 000
1, 075. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

17. 000
0. 000
17. 000
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ESTI MATE RUN 09/ 12/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:10: 16

AMOUNT

2,275

4,779

19, 548

1,320

400

11, 825

12, 000

2,800

3, 800

7,200

289.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22314-BI D ESTI MATE RUN 09/ 12/ 2018
PRQIECT SHE0212- 010 ESTI MATE NO 0007 11:10: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0280 614-00012 Sign Panel (Cass I1) 40. 000 40. 000
SF 0. 000 0.00
21. 00000 40. 000 840. 00
0285 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 6. 000
Sl i pbase)
EACH 0. 000 0.00
340. 00000 6. 000 2, 040. 00
0295 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0300 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
64, 000. 00000 1. 000 64, 000. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0310 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 64. 000 64. 000
GAL 0. 000 0.00
270. 00000 64. 000 17, 280. 00
0315 627-00011 Pavenment Marking Paint (Waterborne) 63. 000 63. 000
GAL 0. 000 0. 00
200. 00000 63. 000 12, 600. 00
0320 627-30405 Preforned Thernopl astic Pavement Marking (Wrd- Symbol) 287. 000 287. 000
SF 0. 000 0.00
14. 00000 287.000 4,018. 00
0325 629-01041 Survey Mnunent (Special) 0. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0330 630-00000  *Fl aggi ng 37.500 37.500
HOUR -0.500 -14.50
29. 00000 37.000 1,073. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22314-BID ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO. 0007 11:10: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00007 *Traffic Control Inspection 64. 000 64. 000
DAY 0. 000 0.00
56. 00000 64. 000 3,584.00
0340 630-00012 *Traffic Control Management 55. 000 55. 000
DAY 0. 000 0. 00
560. 00000 55. 000 30, 800. 00
0345 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0.00
560. 00000 2.000 1,120. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
60. 00000 5. 000 300. 00
0355 630-80341  *Construction Traffic Sign (Panel Size A) 28. 000 28. 000
EACH 0. 000 0.00
32. 00000 28. 000 896. 00
0360 630-80342  *Construction Traffic Sign (Panel Size B) 61. 000 61.000
EACH 0. 000 0. 00
56. 00000 61. 000 3,416. 00
0365 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0370 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
460. 00000 4.000 1, 840. 00
0375 630-80359  *Portabl e Message Sign Panel 50. 000 50. 000
DAY 0. 000 0.00
85. 00000 50. 000 4, 250. 00
0380 630- 80360 *Drum Channel i zi ng Device 94. 000 94. 000
EACH 0. 000 0. 00
30. 00000 94. 000 2,820.00
0385 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80380

0395 630-85041

0400 700-70010

0405 700-70011

0410 700-70016

0415 700-70019

0420 700-70025

0425 700-70031

0430 700-70380

0445 900- 00014

C22314

22314-BID
SHEO0212- 010

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering Program

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adj ustnent

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/ A Erosion Control and Landscapi ng

Added Item (Lunp Sum)/ Val ue Engi neering Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 09/ 12/ 2018

ESTI MATE NG 0007 11: 10: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
105. 000 105. 000
EACH 0. 000 0. 00
6. 00000 105. 000 630. 00
49. 000 49. 000
DAY 0. 000 0. 00
350. 00000 49. 000 17, 150. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
-7, 483.790 -7,483.790
FA 0. 000 0. 00
1. 00000 -7, 483.790 -7,483.79
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1.000 1.000
Ls 0. 000 0. 00
14, 534. 37000 1.000 14, 534. 37
CAT 0200  CURRENT AMI $  792,390. 45 $ 35.38$ 792, 299.08



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22314-BID ESTI MATE RUN 09/ 12/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO. 0007 11:10: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0440 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 14,500.00 $ 0.00% 14, 500. 00

PROJECT TOTAL CURRENT AMI $ 806, 890.45 $ 35.38% 806, 799. 08



